

Attachment to:
Request for Extension of Time

Change Application: **a12710b (57-8865)**

Filed by:
EMIGRATION IMPROVEMENT DISTRICT

The Emigration Improvement District is a public water supply entity created in 1968 to supply water to the residents in Emigration Canyon. It holds several water rights, including this one, to meet the needs of its residents. The District for many years has leased its water right to canyon residents and other entities to meet their water needs. In 1994 the District acquired the Freeze Creek Water Company which had completed or anticipated a total of approximately 220 connections. This water right came with that acquisition. In 2004 the District expanded the system and added another 60 connections. In 2007 it again expanded the system to provide for another 208 connections. The system will continue to be expanded to meet the needs of its residents as there is need and as the residents are able to afford the needed expansions. As the system is expanded, the temporary change applications covering usage by the individual wells and other users will be terminated.

Construction completed to date:

The District is in the process of completing its fourth production well. Additionally, the District has a 300,000 gallon and a 1,000,000 gallon storage tank as well as many miles of distribution lines.

Over the next several years it intends to develop some of the springs contemplated by this application and one or two additional wells.

Work completed since the last extension:

Since the last extension the District has drilled a new production well (Upper Freeze Creek Well), add approximately ½ mile of pipeline and rebuilt the Well 1 house at a total cost of approximately \$1.8M. This work was completed with a loan from the Utah Board of Water Resources.


Reasons why the project has not been completed:

Construction of projects in Emigration Canyon is very expensive due to relatively long distances between connections and other factors such as narrow access and rock outcrops. The District is continually seeking financing to assist the residents in the development of the system. As canyon residents are able to afford expansion of the water system they will convert from a system of individual family wells to the canyon water system. The development of this change application by the District to meet the needs of its residents constitutes due diligence. Therefore, the District requests that the State Engineer approve a five-year extension of time as it further expands and develops its system.

AFTER FOURTEEN YEARS
REQUEST FOR EXTENSION OF TIME TO FILE PROOF OF BENEFICIAL USE
STATE OF UTAH

CHANGE NO.	a12710b (57-8865)
APPLICANT:	Emigration Improvement District PO Box 58945 Salt Lake City, UT 84158-0945
Provide all information requested below:	
Construction completed to date:	see attachment
Work completed since last extension:	see attachment
Reasons why the project has not been completed:	see attachment
Estimated time for completion of project:	5 years

Pursuant to Section 73-3-12, Utah Code Annotated 1953 (as amended), request is made for EXTENSION OF TIME to file proof of beneficial use. I assert that to the best of my knowledge all information provided herein is true and complete. By signing this form, I assert that I am the applicant or I have been granted authority to make this request on behalf of the applicant.

 APPLICANT or REPRESENTATIVE (signature)	<u>01-30-2014</u> Date	<u>(801) 292-4662</u> Telephone Number (Optional)
<u>DON BARNETT</u> APPLICANT or REPRESENTATIVE (print)	<u>DISTRICT ENGINEER</u> REPRESENTATIVE'S TITLE	

FOR OFFICE USE ONLY

\$150 FEE RECD. ✓ 1830 BY GK RECEIPT NO. 14-00358 COMPUTER _____

PROOF DUE DATE: **December 31, 2013** 14 YEAR PERIOD ENDED: **December 16, 1997**

LAPSED 12-31- 2013 50 YEAR PERIOD ENDS: **December 16, 2033**

REINSTATED: 1-30- 2014

REMARKS:

Return to: DIVISION OF WATER RIGHTS*1594 West North Temple, Suite 220, Salt Lake City, UT 84116*(801)538-7240

SCANNED
RECEIVED GK

JAN 30 2014

WATER RIGHTS
SALT LAKE